
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:48 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 110 Date: 28-Feb-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 269

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 28, 2013
Weather – clear, light wind, mild

Painting Suspender Rope – South Main Span
METS’ paint inspector, Rex Jones, inspected pp62 to pp86 for DTM repair this morning. The followings
were found:
PP Suspender Rope
62ALLDTM - Good
64SEDTM - holidays
SW, NE, NWDTM - Good
66SE, NEDTM – holidays 20ft down and at 50ft
SW, NWDTM - Good
68ALLDTM - Good
70ALLDTM - Good
72ALLDTM - Good
74ALLDTM - Good
76ALLDTM - Good
78ALLDTM - Good
80ALLDTM - Good
82SWDTM - Good
84ALLDTM - Good
86SW, NWDTM – holidays 30ft down
SE, NEDTM - Good

Painters started mixing 5 gallons of DTM at 0900. Painters then did manual DTM repair at 86. Painters
started painting pp64, SE rope, with machine at 1130 and finished at 1140. Painters started repairing pp66
after lunch manually.

PP (DTM) RopeStartFinish Remark

64SE11301140DTM repair (4th coat)
66SE, NE1300local repair
86SW, NW09451100local repair

(See John Lyon’s diary for NMS gravel gray and DTM repair at pp44 and pp46.)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 110 Date: 28-Feb-2013 Thursday

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Manuel Barrios, Jorge Diega
(See Mahmoud's diary for additional labors and the washing crew)
Laraine’s Hour – 0700 to 1530 (field 0800 to 1415)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

JORGE FLORESPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00
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